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Bi-Weekly Progress Report No. 7 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from June 13, 2011 to June 24, 2011.   
 
The work performed during this reporting period includes: utility mark-outs, general clean-up, structural 
backfill of building excavation, in-situ compaction density testing, expansion of building foundation 
excavation, material delivery and staging.  This work is summarized in further detail below.  A list of the 
supporting documentation attached with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen    Construction Supervisor 
 
Arrowhead Contracting Inc (ACI) - Subcontractor 
Tom Gleave   Quality Control/Safety Manager 
Joe Cotter   Site Superintendent 
Matt Swope    Construction Foreman 
Doug Ronk   Project Manager 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub   Owner/Operator 
Chris Kozikowski  Operator 
Nick Gambino   Laborer 
 
CM Testing - ACI Subcontractor 
J. Patino   Technician 
 
Sampogna Corporation - ACI Subcontractor 
Anner Portillo   Laborer 
Eugenio  Guevarav  Laborer 
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3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Maintenance of utility mark-outs by ACI 

 Re-marked spray paint markings and reset flagging for underground utility locations. 
 

 Structural Foundation Installation 
 T&F constructed an access ramp to the building foundation excavation. T&F compacted 

the bottom of the excavation using a vibratory plate compactor.  CM Testing performed 
compaction density testing of compacted sub-grade using a nuclear densitometer,  
Trolex 3430. 
 

 Prior to installation of structural fill CM Testing Laboratory collected a sample for 
Standard Proctor analysis, AASHTO-T180-09 Method “D” 
 

 General Site Clean-up 
 ACI covered stockpiled soil with poly sheeting. Sheeting anchored, using ropes and 

stone.  
 
 Building Foundation Excavation Expansion 

 Nick of Samponga Corp. (concrete foundation sub-contractor) inspected the excavation 
and determined that the western edge of the excavation needed to be 2 feet wider to 
allow access for form installation. 

 ACI used their skid-steer to expand the western edge of the building foundation by 2 
feet. 

  
 Health and Safety 

 A tailgate H&S meeting was conducted each day before the start of work activities. 
 
 Material Deliveries 

 Electrical PVC conduits and accessories 
 Pre-cast concrete pull boxes (6) 
 Bollards and sleeves 
 Recycled concrete structural fill (175 CY) 

 
4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  
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ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-13-11        

Day           Monday    
 

WEATHER:       Pt. Coudy 
TEMP:        57/73 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Verizon on-site to direct ACI where phone and internet will be provided to the site. There is a pole in the south east corner, outside 
the fence. 
 
Utility suppliers continue to mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and Falls 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-14-11        

Day           Tuesday    
 

WEATHER:       Pt. Coudy 
TEMP:        55/68 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
JK Electric on-site to drop off conduit and accessories. 
 
ACI picked up bollards and sleeves from fabricator.  
 
Utility suppliers continue to mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Accident Prevention 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-15-11        

Day           Wednesday    
 

WEATHER:       Sunny 
TEMP:        62/78 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
JK Electric on-site to drop off Concrete pull boxes and manholes.  
 
Utility suppliers continue to mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Barricades and Warning Devices 
 
TESTING PERFORMED: 
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N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-16-11        

Day          Thursday    
 

WEATHER:       Sunny 
TEMP:        64/78 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

10:00a Ali Rahmani CDM  Fed 
 

Site Inspection 

10:00a Thomas Mathew CDM  Fed 
 

Site Inspection 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
No construction activities.  
 
Utility suppliers continue to mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Teamwork 
 
TESTING PERFORMED: 
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PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-20-11        

Day          Monday    
 

WEATHER:       Pt. Cloudy 
TEMP:        62/78 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer –  Not used. 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
No construction activities.  
 
Utility suppliers continue to mark underground utilities. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Gasoline/Flammables  
 
TESTING PERFORMED: 
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N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-21-11        

Day          Tuesday    
 

WEATHER:       Sunny 
TEMP:        64/78 deg F                                     
WIND:         slight 

                             

 Page 1 of 2 
 

FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

CM Testing/Jorge Patino 

T&F Enterprises/Tim Taub, Nick Gambino, Chris Kozinowski 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer 
CAT 277C Skid Steer 
Bosch BPU 3545 Vibratory Plate Compactor  
TROLEX 3430 Nuclear Densitometer  
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Skid Steers used to unload 3” HDPE  pipe from flatbed truck .(112 pc x 50’ ea = 5600lf) 
 
6-25yd loads (150cy total)  of structural fill delivered to site by Liotta and Sons. 
 
T&F used plate compactor to compact subgrade soil prior to placement of structural backfill 
 
CM Testing, Jorge – used nuclear densitometer to inspect compaction of subgrade prior to placement of structural fill 
 
CAT 277C Skid Steer operated by T&F to place structural fill in building foundation 6” lifts. 
 
CM Testing, Jorge – used nuclear densitometer to inspect compaction after placement of each 6” lift (3) 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment 
 
TESTING PERFORMED: 
 
Nuclear density testing performed for compaction confirmation. 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-22-11        

Day          Wednesday    
 

WEATHER:       Overcast 
TEMP:        60/75 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0300 Nick Sampogna Sampogna Corp. Inspection 

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer 
  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Nick Sampogna (concrete Supcontractor) visited site to evaluate the building excavation to be sure enough area was excavated to 
set forms. The western wall needs to be 2 feet wider. Otherwise, the excavation is adequate to set his forms. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Hard Hats 
 
TESTING PERFORMED: 
 
N/A 
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-23-11        

Day          Thursday    
 

WEATHER:       Overcast 
TEMP:        66/77 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer 
  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Building excavation expanded 2’ west to allow more room for concrete form assembly. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Work near traffic 
 
TESTING PERFORMED: 
 
N/A 
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         6-24-11        

Day          Friday    
 

WEATHER:       Overcast 
TEMP:        70 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Ali Rahmani 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Chris  Kozikowski T&F Enterprises Fusing HDPE Pipe 

0730 Nick Gambino T&F Enterprises Fusing HDPE Pipe 

0830 3-man crew Sampogna Building layout 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
CAT 277 Skid Steer – used to move fused sections of pipe. 
  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F (2-man crew) on-site fusing 3” HDPE pipe using butt fusion machines (2). 
Sampogna (3-man crew) on-site to layout building.  
3-25yd loads of structural fill delivered to the site by Liotta & Sons. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Working in wet weather 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference call 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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ATTACHMENT 2 
FIELD LOGBOOK NOTES 

  











 

 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT 3 
PHOTO LOG 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



IMAG0045.jpg 6/14/2011

IMAG0046.jpg 6/14/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

Delivery of Prefabricated Bollard Posts 

Bollard Post Sleeves



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

IMAG0047.jpg 6/21/2011

IMAG0048.jpg 6/16/2011
Delivery of Precast Concrete Pull-boxes (6)

Delivery of JM Eagle 3" Dia. SDR 11 HDPE Pipe



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

IMAG0049.jpg 6/21/2011

IMAG0050.jpg 6/21/2011

Delivery of Recycled Concrete Structural Fill for building foundation.

Temporary ramp installed for access to building excavation.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

IMAG0051.jpg 6/20/2011

IMAG0052.jpg 6/22/2011

Vibratory Plate Compactor used to compact structural fill.

Structural Fill being placed in excavation in 8" lifts.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

IMAG0053.jpg 6/24/2011

IMAG0054.jpg 6/24/2011

Layout of building foundation in preparation for forms.

Stakes and strings used to layout foundation perimeter.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

IMAG0055.jpg 6/24/2011

IMAG0056.jpg 6/24/2011

GF+ Butt Fusion Machine used to join HDPE pipe.

Close-up of 3" HDPE pipe joint, using Butt Fusion Method.
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